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003602010 Finalizing for 

Construction

Kerr 10.762 MI S OF IH 10 17.091 MI S OF IH 10 1/9/2018 $254,000.00 12/1/2019 Seal Coat 6.329 (mi) TBD TBD TBD Category 1 - 

Preventative 

Maintenance & Rehab 

(2001)
003610010 Finalizing for 

Construction

Kerr 20.061 MI S OF IH 10 28.578 MI S OF IH 10 1/9/2018 $363,000.00 12/1/2019 Seal Coat 7.977 (mi) TBD TBD TBD Category 1 - 

Preventative 

Maintenance & Rehab 

(2001)
007203016 Finalizing for 

Construction

Kerr KENDALL/KERR C/L KERR/KENDALL C/L 1/9/2018 $100,818.00 10/1/2018 Seal Coat And Pavement 

Markings

1.286 (mi) TBD TBD 10/2/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1901)
014202028 Construction 

Scheduled

Kerr KIMBLE/KERR C/L 0.758 MI WEST OF SH 

27

1/9/2018 $261,691.00 10/1/2017 Seal Coat And Pavement 

Markings On Frontage  Roads

9.209 (mi) 11/10/2017 TBD 4/28/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1801)
014203029 Construction 

Scheduled

Kerr AT SH 41 . 10/8/2018 1/9/2018 $75,545.00 11/1/2016 Modernize Intersection Flashing 

Beacon, Advance Warning 

Signals/signs, Safety Lighting & 

Transverse Rumble Strips

0.200 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)

014203030 Finalizing for 

Construction

Kerr IH 10 SH 39 1/9/2018 $490,537.00 10/1/2018 Seal Coat And Pavement 

Markings

13.906 (mi) TBD TBD 10/2/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1901)
014204048 Finalizing for 

Construction

Kerr AT FM 394 . 1/9/2018 $204,341.00 9/1/2018 Improve Traffic Signals 0.200 (mi) TBD TBD TBD Category 8 - Highway 

Safety Improvement 

Program (1908)
014204049 Finalizing for 

Construction

Kerr AT METHODIST 

ENCAMPMENT ROAD

. 1/9/2018 $204,341.00 9/1/2018 Improve Traffic Signals 0.200 (mi) TBD TBD TBD Category 8 - Highway 

Safety Improvement 

Program (1908)
014204050 Finalizing for 

Construction

Kerr AT RM 783 . 1/9/2018 $204,341.00 9/1/2018 Improve Traffic Signals 0.200 (mi) TBD TBD TBD Category 8 - Highway 

Safety Improvement 

Program (1908)
014204051 Construction 

Scheduled

Kerr AT GOAT CREEK 

CUTOFF ROAD

. 10/8/2018 1/9/2018 $203,688.00 11/1/2016 Improve Traffic Signals 0.200 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)
014205080 Finalizing for 

Construction

Kerr FM 1350 SPUR 100 1/9/2018 $11,312,142.00 2/1/2018 Rehab And Widen Roadway To 

Provide Passing Lanes And 

Operational Improvements

9.036 (mi) TBD TBD 3/26/2013 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1801)

014205081 Construction 

Scheduled

Kerr AT EARL GARRETT 

STREET

. 10/8/2018 1/9/2018 $179,613.00 11/1/2016 Improve Traffic Signals 0.200 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)
014205082 Construction 

Scheduled

Kerr AT FM 1350 . 10/8/2018 1/9/2018 $55,745.00 11/1/2016 Install Intersection Flashing 

Beacon, Advance Warning 

Signals/signs And Safety 

Lighting

0.200 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)

014205083 Under Development Kerr SPUR 100 KENDALL/KERR COUNTY 

LINE

1/9/2018 $55,400,000.00 1/1/2022 Expand From 2 Lanes To 4 

Lanes With Flush Median

14.266 (mi) TBD TBD TBD Category DA - Develop 

Authority (DDA)
014214061 Finalizing for 

Construction

Kerr 1.3 MI FROM 

KERR/GILLESPIE C/L

0.4 MI EAST OF SH 16 1/9/2018 $4,379,478.00 1/1/2018 Overlay & Pavement Markings 

On Mainlanes

7.879 (mi) TBD TBD 3/22/2017 Category 3 - Proposition 

12 (13V2DT)
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014214062 Construction 

Scheduled

Kerr 0.7 MILES WEST OF 

FM 783

0.3 MI  EAST OF FM 783 8/15/2017 1/9/2018 $2,211,020.00 9/1/2016 Reconstruct Under Fm 783 To 

Increase Vertical Clearance; 

Mill, Seal And Overlay

1.000 (mi) 11/15/2016 4/24/2017 2/1/2016 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1701)
019302043 Construction 

Scheduled

Kerr 2.9 MI EAST OF FM 

1340

3.6 MI EAST OF FM 1340 9/18/2015 1/9/2018 $49,803.00 2/1/2015 Install Advanced Warning 

Signals, & Place Inverted Profile 

Pavement Markings Along 

Edgelines

0.700 (mi) 3/20/2015 4/28/2015 12/9/2013 Category 8 - Highway 

Safety Improvement 

Program (1508)

029103065 Construction 

Scheduled

Kerr FM 1273 4 MI S OF FM 1273 9/18/2015 1/9/2018 $1,296,471.00 2/1/2015 Widen Narrow Rdwy To Provide 

Shldrs, Safety Treat Fixed Obj & 

Place Inverted Profile Pvmt 

Markings Along Edgelines

4.000 (mi) 3/20/2015 4/28/2015 12/9/2013 Category 8 - Highway 

Safety Improvement 

Program (1508)

029103066 Finalizing for 

Construction

Kerr AT LA CASA DR . 1/9/2018 $63,377.00 9/1/2018 Install Flashing Beacon & Safety 

Lighting At Intersection

0.200 (mi) TBD TBD TBD Category 8 - Highway 

Safety Improvement 

Program (1908)
029103067 Construction 

Scheduled

Kerr AT FM 2771 . 10/8/2018 1/9/2018 $62,117.00 11/1/2016 Modernize Intersection Flashing 

Beacon And Install Advance 

Warning Signals/signs

0.200 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)

042105030 Construction 

Scheduled

Kerr AT RIVER ROAD . 10/8/2018 1/9/2018 $52,139.00 11/1/2016 Modernize Intersection Flashing 

Beacon And Install Advance 

Warning Signals/signs And 

Safety Lighting

0.240 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)

042105031 Construction 

Scheduled

Kerr LOOP 534 FM 2771 9/16/2017 1/9/2018 $132,588.00 10/1/2016 Seal Coat And Pavement 

Markings

3.827 (mi) 12/5/2016 5/31/2017 4/1/2016 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1701)
052601018 Construction 

Scheduled

Kerr AT CULLY DRIVE . 10/8/2018 1/9/2018 $164,716.00 11/1/2016 Improve Traffic Signals 0.200 (mi) 12/12/2016 3/20/2017 5/1/2016 Category 8 - Safety 

(16B08)

052601019 Finalizing for 

Construction

Kerr JAMES ROAD SH 16 1/9/2018 $153,371.00 10/1/2018 Seal Coat And Pavement 

Markings

2.225 (mi) TBD TBD 10/2/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1901)
060901022 Finalizing for 

Construction

Kerr SH 16 LP 534 1/9/2018 $119,534.00 10/1/2018 Seal Coat And Pavement 

Markings

2.015 (mi) TBD TBD 10/2/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1901)
067804009 Construction 

Scheduled

Kerr SH 39 KERR/BANDERA COUNTY 

LINE

1/9/2018 $96,262.00 10/1/2017 Seal Coat And Pavement 

Markings

4.090 (mi) 11/10/2017 TBD 4/28/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1801)
085501018 Construction 

Scheduled

Kerr SH 27 SH 173 1/9/2018 $168,708.00 10/1/2017 Seal Coat And Pavement 

Markings

6.384 (mi) 11/10/2017 TBD 4/28/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1801)
085505012 Finalizing for 

Construction

Kerr RM 480 SH 27 1/9/2018 $57,159.00 10/1/2018 Seal Coat And Pavement 

Markings

2.113 (mi) TBD TBD 10/2/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1901)
091515088 Finalizing for 

Construction

Kerr EHLERS RD AT 

GUADALUPE RIVER

. 1/9/2018 $1,070,039.00 1/1/2020 Replace Bridge And Approaches 0.001 (mi) TBD TBD TBD Category 6 - Bridge 
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091515095 Under Development Kerr HEART OF THE HILLS RESEARCH HATCHERY 1/9/2018 $250,000.00 1/1/2022 Seal Coat Various Roads And 

Parking Lots Within The 

Hatchery

0.001 (mi) TBD TBD TBD Category 10 - Texas 

Parks & Wildlife Roads 

(2210PR)
113502026 Construction 

Scheduled

Kerr KERR/GILLESPIE 

COUNTY LINE

JACKSON ROAD 1/9/2018 $223,825.00 10/1/2017 Seal Coat And Pavement 

Markings

5.078 (mi) 11/10/2017 TBD 4/28/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1801)
113503028 Finalizing for 

Construction

Kerr AT SL 534 . 1/9/2018 $200,052.00 9/1/2018 Improve Traffic Signals 0.200 (mi) TBD TBD TBD Category 8 - Highway 

Safety Improvement 

Program (1908)
336201015 Construction 

Scheduled

Kerr IH 10 WB FR SH 16 1/9/2018 $20,677.00 10/1/2017 Seal Coat And Pavement 

Markings

1.681 (mi) 11/10/2017 TBD 4/28/2017 Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1801)
336201016 Finalizing for 

Construction

Kerr IH 10 0.2 MI SOUTH OF FM 

1341

1/9/2018 $1,782,522.00 7/1/2019 Overlay & Pavement Markings 1.197 (mi) TBD TBD TBD Category 1 - 

Preventative 

Maintenance & 

Rehabilitation (1901)
336201017 Finalizing for 

Construction

Kerr AT LEGION DR . 1/9/2018 $63,377.00 9/1/2018 Install Flashing Beacon And 

Safety Lighting At Intersection

0.200 (mi) TBD TBD TBD Category 8 - Highway 

Safety Improvement 

Program (1908)
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